

TASK FORCE FOR BIMSTEC TRANS-POWER EXCHANGE AND DEVELOPMENT PROJECT

WORK PLAN FOR 2006

No	Outputs	Actions	Implementation Agencies	Time Frame	Remarks
MOU on the BIMSTEC Grid Interconnection					
a	1 st draft MOU (i) General Design (ii) Articles	- Review and comment by all member countries	All member countries	28-29 March 2006	1 st Meeting Bangkok, Thailand
b	Comments on First Draft MOU	- Consolidate all comments	All member countries	15 May 2006	All comments sent to EGAT
c	2 nd draft MOU	- Further review and discussion	All member countries	Mid of July 2006	2 nd Meeting Dhaka, Bangladesh
d	Comments on Second Draft MOU	- Consolidate all comments	All member countries	31 August 2006	All comments sent to EGAT
e	3 rd draft MOU	- Further review of legal aspects and discussion	All member countries	Mid of October 2006	3 rd Meeting Thimphu, Bhutan
f	Final Comments from member countries	- Consolidate all final comments	All member countries	30 November 2006	All final comments sent to EGAT
g	Task Force Final Draft MOU	- Distribute Task Force Final Draft MOU to task force members, comments within a week, if any	EGAT, Thailand	15 December 2006	Comments if any, sent to EGAT
h	Official Distribution	- Distribute to member countries via diplomatic channel	EGAT, Thailand	31 December 2006	